

Status of Projects  
Geography Division

3 June 1957

All Branches  
Geographic Intelligence Review

Project No.	Project Title	Date Initiated	Scheduled Publication	Status of Work
60.1501	MR-52	31 Jan 57	June 1957	To Reproduction 29 March
60.1527	MR-53	17 Apr 57	III 57	

Far East - 3 June 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date*	Status of Work
61.1211	Geog. of Ningsia Suiyuan Chahar Shensi CIA/RR-G	[REDACTED]	dated 27 Oct 53	Dec 53	Open	Delayed.  25X1A
61.1212	Geo. of Sinkiang CIA/RR-G	[REDACTED]	27 Oct 53	Dec 53	III 1957	Progress made on research into mineral and agricultural resources. Map 13770.  25X1A
61.1214	Changes in Prov. Areas, China 1949-53 C/I or G	[REDACTED]	M/Ag 25X1A	Dec 53	Open	Low priority.
61.1238 25X1C	[REDACTED] CIA/RR-GR	[REDACTED]	dated 1 Feb 54	Feb 54	Jun 1957	Text returned from Editing and is in final review in Branch. Work on 40 overlays progressed in D/GC during month.  25X1A
61.1273 25X1C	Geog. of Tibet CIA/RR-G	[REDACTED]	dated 27 Oct 54	4 Oct 54	Open	Delayed until 61.1238 is completed.  25X1A
61.1345	[REDACTED] CIA/RR-GR	USAF	25X1A	23 May 55	Open	ADTIC research.
61.1357 25X1C	[REDACTED] CIA/RR-GR	[REDACTED]	dated 24 Jun 55	24 Jul 55	III 1957	Work on this project resumed during May.  25X1A

\*Roman numeral refers to quarter of calendar year.

Far East - 3 June 1957

25X1A

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1359	[REDACTED]	[REDACTED]	[REDACTED]	23 Jul 55	Jun 57	Has been edited and post-editing review by analyst in process. Maps and photo-mosaic overlay in D/GC to be completed in Jun.
25X1C	CIA/RR-GR		dated 24 Jun 55			
61.1380	Regional Analysis NE Thailand CIA/RR-G	[REDACTED]	Self-initiated	19 Oct 55	Open	Work resumed on this project after completion of 61.1506. Completion of research and writing scheduled for Jun.
				25X1A		
60.1381	Assistance to Office of Training					[REDACTED] to give lecture on Japan, 19 Jun for Americans Abroad course. 25X1A
61.1414	[REDACTED]	AFOIN		14 Mar 56	Open	ADTIC research. Low priority.
25X1C	CIA/RR-GR			25X1A		
60.1439	[REDACTED]				25X1A	
61.1445	[REDACTED]			24 Jun 56		Area G-6: D/GC drafting nearly complete. Text is ready for editing. Area G-22: Ms overlays submitted to D/GC but are held up by higher priority work. Text undergoing review in Branch. 25X1C
	25X1A	25X1C	dated 22 Jun 56			
61.1448 thru 61.1459	[REDACTED]			24 Jul 55	Open	[REDACTED]
	CIA/RR-GR		dated 24 Jun 55	25X1A		
61.1462	[REDACTED]	AFOIN		23 Jul 56	Open	ADTIC research. In abeyance. 25X1C
	CIA/RR-GR		25X1A			
25X1C						

25X1A

Far East - 3 June 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1489	[REDACTED] G/S		Self-initiated	3 Dec 56	Open	To be cancelled.
		25X1C				
60.1509	NIS 39B Nat.China Ch. I, Sec.19	[REDACTED]		25 Feb 57		Contribution due GG/C 15 Jul 57. Deadline for CIA contribution will be met.
			25X1A			
60.1516	NIS 45 Japan Ch. I, Sec. 19			25 Feb 57		Contribution due GG/C 15 May 58.
			25X1A			
61.1536	[REDACTED]			31 May 57	Aug 57	Preliminary work begun on this UW area.
61.1537				31 May 57	Aug 57	Preliminary work begun on this UW area.
61.1538				31 May 57	Sep 57	
61.1539				31 May 57	Sep 57	

Near East-Africa/Western Hemisphere -

25X1A

3 June 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
66.1185	RR Net of Lt. Am. (map) G/S	[REDACTED]	Self-initiated 25X1A	Sep 53	Jun 1957	Plates have been corrected in D/GC and are now in drafting. Maps to be printed during June.
66.1186	Survey of No. Am. Arctic and Subarctic Research G/S	[REDACTED]	Self-initiated 25X1A	Sep 53	Open	
66.1257	Status of Boundaries Bet. Lt. Am. Countries CIA/RR-G	[REDACTED]	Inter-Am Geodetic Survey Liaison Office	28 May 54	III 1957	Map 25936 delayed during May in D/GC. Completed draft of text being held by analyst pending completion of the map compilation.
66.1315	Clarification of Lt. Am. Boundary Problems G/E	[REDACTED]	AMS 25X1A	10 Feb 55	Continuing	
62.1374	North Afghanistan CIA/RR-G	[REDACTED]	Self-initiated 25X1A	7 Oct 55	IV 1957	Part III of 5 parts completed in draft form during March. No progress during April or May.
25X1C						
62.1391	[REDACTED] CIA/RR-GR	[REDACTED]	AFOIN 25X1A	12 Dec 55	Open	ADTIC research.
62.1409	[REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	9 Sep 56	Open	ADTIC research.
25X1C						
62.1444	[REDACTED] CIA/RR-GR	[REDACTED]	AFOIN 25X1A	22 Jun 56	Open	ADTIC research. Work progressed on initial stages of study.

25X1C

Near East-Africa/Western Hemisphere -

3 June 1957

25X1A

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
66.1470	Assessment of Petrol. Potential in Lt. Am. CIA/RR-G	[REDACTED]	Self-initiated	2 Oct 56	III 1957	Text in Editing. Maps 25941-52 delayed during May in D/GC.
			25X1A			
62.1475	Oil pipe-line pumping stations in Middle East CIA/RR-GR	[REDACTED]	AFOIN	4 Oct 56	III 1957	Study to be completed by analyst during June.
60.1478	NIS 90 Argentina Ch. IX	[REDACTED]	25X1A	20 Oct 56		Contribution due GG/C Feb 57. CIA contribution to be completed in Jun.
60.1479	NIS 29 <sup>M</sup> Jordan Ch. IX	[REDACTED]	25X1A	22 Oct 56		Contribution due GG/C Apr 57. CIA contribution nearing completion.
60.1481	NIS 31 <sup>M</sup> Israel Ch. IX	[REDACTED]	25X1A	22 Oct 56		Contribution due GG/C Jul 57.
60.1482	NIS 77 Panama Ch. IX			22 Oct 56		Contribution due GG/C Sep 57.
60.1483	NIS 43 Afghanistan Ch. IX			22 Oct 56		Contribution due GG/C Apr 58.
			25X1C			
62.1490	[REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	7 Dec 56	III 1957	Draft of text to be completed by mid-Jun.
			25X1A			
62.1495	Israel -- Water Development CIA/RR-GM-3	[REDACTED]	Self-initiated	2 Jan 57	Jun 57	To Reproduction 24 May 57. Map 25970.
			25X1A			

Near East-Africa/Western Hemisphere -

3 June 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
60.1511	NIS 30 Iraq Ch.I, Sec.19			25 Feb 57		Contribution due CG/C 16 Sep 57.
60.1514	NIS 48 Morocco Ch.I, Sec.19			25 Feb 57		Contribution due CG/C 15 Feb 58.

25X1A

Europe - 3 June 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1209	[REDACTED]	[REDACTED]	[REDACTED]	Nov 53	Open	The value of publishing plan at this time without updating research should be reconsidered. Data on compilation at least 4 yrs. old. (Map 13852 -- to D/GC May 55.)
25X1C	G/S		dated Nov 53 25X1A			25X1A9a
65.1282	E and E Germany CIA/RR-GR	[REDACTED]	AFOIN 25X1A	8 Nov 54 Revised 23 May 55	Aug 1957	Post-editing review by [REDACTED] continued. Maps 25528, 25556 and 25611.
63.1316	[REDACTED] G/S	[REDACTED]	[REDACTED]	28 Feb 55	IV 1957	Plan A has first priority in D/GC, in accordance with advice from DD/P (probably out of drafting in Sep). Plan B to be worked on by [REDACTED] during summer if time permits. Map 26023.
25X1C			dated 31 Jan 55 25X1A [REDACTED] dated 20 Dec 56			25X1A9a
63.1322	[REDACTED] CIA/RR-GR	[REDACTED]	USAF 25X1A	23 May 55	Open	Work not started.
63.1340	[REDACTED] CIA/RR-GR 25X1C	[REDACTED]	[REDACTED]	12 May 55	IV 1957	Text ready for editing shortly. Map cannot be started in D/GC until after completion of Plan A, [REDACTED] (see 1316 and 1342). Map 26022.
25X1C			dated 18 Apr 55 25X1A			25X1C
63.1341	[REDACTED] CIA/RR-GR	[REDACTED]	[REDACTED]	12 May 55	Open	Delayed.
			dated 18 Apr 55 25X1A			25X1A
63.1342	[REDACTED] CIA/RR-GR 25X1C	[REDACTED]	[REDACTED]	12 May 55	II 1958	Following discussion with DD/P re priorities, it was decided in D/GC to work on Burgas and Bucharest Plan A [REDACTED] now and defer [REDACTED] (63.1340) indefinitely. Town plan [REDACTED] now in compilation in D/GC.
			dated 18 Apr 55 25X1A			25X1A



25X1C

Europe - 3 June 1957

25X1A

25X1A9a

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
65.1346	[REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	23 May 55	III 1957	Text undergoing revision by [REDACTED] Map 25928.
			25X1A			25X1A9a
60.1361	Intel. Research Antarctica	[REDACTED]	Self-initiated	20 Jul 55		[REDACTED] continued consultations on draft NSC policy statement on Antarctica by Planning Board Assistants -- several of their suggestions have been incorporated in the present version of the draft.
			25X1C			25X1A
65.1433	[REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	16 May 56		In abeyance.
			25X1A			
60.1439	[REDACTED] G/S	[REDACTED]				
			25X1A			
60.1480	NIS 15 Switzerland Ch. IX	[REDACTED]		22 Oct 56		Contribution due GG/C May 57. CIA contribution under way.
			25X6			
60.1484	[REDACTED]	[REDACTED]		22 Oct 56		Contribution due GG/C June 58.
			25X1A			
60.1510	NIS 22 Rumania Ch. I, Sec. 19			22 Feb 57		Contribution due 15 Aug 57. Due OBI Sep 57.
60.1512	NIS 6 Luxembourg Ch. I, Sec. 19			25 Feb 57		Contribution due 16 Dec 57. Due OBI Jan 58.
60.1513	NIS 17 Italy Ch. I, Sec. 19			25 Feb 57		Contribution due Jan 58. Due OBI Feb 58.
60.1515	NIS 24 Greece, Ch. I, Sec. 19			25 Feb 57		Contribution due 14 Mar 58. Due OBI April 58.

Europe - 3 June 1957

25X1A

25X1A9a

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1519	E.Ger. Traffic Flow C/S	[REDACTED]	S/TR/RR	14 Mar 57	Continuing	[REDACTED] consulted with requester during May.
25X1C			25X1A			
63.1524	[REDACTED]		AFOIN	5 April 57	Open	In progress.
	CIA/RR-GR		25X1A			
63.1530	[REDACTED]			8 May 57	31 Jul 57	In progress.
	CIA/RR-GR					
63.1531	[REDACTED]			8 May 57	31 Jul 57	In progress.
	CIA/RR-GR		25X1A			
63.1532	[REDACTED]			8 May 57	31 Jul 57	In progress.
	CIA/RR-GR		25X1A			
63.1533	[REDACTED]			8 May 57	31 Jul 57	In progress.
	CIA/RR-GR		25X1A			

25X1B

USSR - 3 June 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1022	[REDACTED]	GG/S Staff	St/I/RR	Reactivated		25X1C 25X1C
		25X1A				
64.1158	[REDACTED]	AFQIN		Jul 53 Revised 23 May 55	III 1957	[REDACTED] Map 13509. Writing of text in final stages.
25X1C	CIA/RR-GR	25X1A	25X1A			
64.1419	Current USSR RR Map and brief report	[REDACTED]	S/TR/RR	16 Apr 56	III 1957	Work in progress and is about 60% complete. Map 25887 initiated early March.
64.1430	[REDACTED]	Self-initiated		14 May 56	Open	In abeyance. Map 25363. Map 25365 (originally for 1408).
25X1C	CIA/RR-G	25X1A				
64.1437	Terr-Adm. Div. of USSR CIA/RR-GR -155	[REDACTED]	Self-initiated	28 May 56	III 1957	To revise GR-63. First machine-run being reviewed in Branch. Maps for atlas to accompany study in reproduction.
	25X1A					
60.1439	[REDACTED]					
60.1447	[REDACTED]					Area BA-1: Text has been typed. Maps held in abeyance in D/GC. Area SR-4: Text being reviewed before going to Editing.
	CIA/RR-GR	25X1A				
64.1463	[REDACTED]			26 Jul 56	Open	No priority established.
	CIA/RR-GR			25X1C		
64.1486	[REDACTED]	Self-initiated		20 Nov 56	III 1957	To Editing 27 May. Maps 25881-2, 25993.
	CIA/RR-G	25X1C				




USSR - 3 June 1957

25X1C

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1487	[REDACTED] CIA/RR-G	[REDACTED]	Self-initiated	10 Dec 56	III 1957	Writing in progress. Map materials being assembled.
64.1497	Guided Missile Ranges, USSR CIA/RR-GR-148	[REDACTED]	GMIC 25X1A	28 Jan 57	Jun 1957	To Reproduction 29 May 57.
64.1529	Corn Cultivation in USSR CIA/RR-GR	[REDACTED]	M/AG/RR 25X1A	25 Apr 57	Jul 1957	In progress.

25X1A

NIS Coordination Staff - 3 June 1957  
Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1395	NIS 27 Turkey		13 Dec 55	15 Oct 56	April 57	Will go to OBI in June.
60.1396	NIS 41B So. Korea		13 Dec 55	27 Nov 56	June 57	Will go to OBI in June.
60.1477	NIS 41A <sup>M</sup> No. Korea		22 Oct 56	Jan 57	July 57	All contributions rec. Will go to OBI in Aug.
60.1478	NIS 90 Argentina		22 Oct 56	Feb 57	Sep 57	CIA contribution not yet received. Will go to OBI in November.
60.1479	NIS 29 <sup>M</sup> Jordan		22 Oct 56	Apr 57	Oct 57	CIA contribution not yet received. Will go to OBI in November.
60.1480	NIS 15 Switzerland		22 Oct 56	May 57	Nov 57	Contributions received: SCIA. Will go to OBI in Dec.
60.1481		25X6	22 Oct 56	July 57	Jan 58	
60.1482	NIS 77 Panama		22 Oct 56	Sep 57	Mar 58	
60.1483	NIS 34 Afghanistan		22 Oct 56	Nov 57	Apr 58	
60.1484			22 Oct 56	Jan 58	June 58	

25X6□

NIS Coordination Staff - 3 June 1957  
Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1406	NIS 3 France	[REDACTED]	10 Jan 56	15 Apr 57	May 57	All contributions rec. To go to OBI in June.
		25X1A				
60.1509	NIS 39B Nat. China		25 Feb 57	15 Jul 57	Aug 57	
60.1510	NIS 22 Romania		25 Feb 57	15 Aug 57	Sep 57	
60.1511	NIS 30 Iraq		25 Feb 57	16 Sep 57	Oct 57	
60.1512	NIS 6 Luxembourg		25 Feb 57	16 Dec 57	Jan 58	
60.1513	NIS 17 Italy		25 Feb 57	15 Jan 58	Feb 58	
60.1514	NIS 48 Morocco		25 Feb 57	14 Feb 58	Mar 58	
60.1515	NIS 24 Greece		25 Feb 57	14 Mar 58	Apr 58	
60.1516	[REDACTED]	25X6	25 Feb 57	15 May 58	June 58	

Soviet Mapping Intelligence Staff - 3 June 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
69.908	Contract		25X1A			ER-6, 12, 13, and 14 yet to be published.
69.1189	Intel. Col. Manual in Geodesy, Photogram. and Cartog. CIA/RR-GR		Self-initiated 25X1A	Oct 53		
69.1279	Satellite Geodetic Activity since Sofia Conference		Self-initiated	Nov 54		Geodetic analysis of Soviet maps on E. Germany in progress either for incorporation in 69.1279 or as a separat production.
69.1323	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry		Self-initiated 25X1A	March 55	Open	Consultant is reviewing.  25X1A
60.1361	Intel. Research, Antarctica		Self-initiated 25X1A	July 55	Continuing	G/I-221, 4, and G/I-222, Comments on Proposed NSC Paper on Antarctica, issued during May
60.1362	Intel. Research, IGY		Self-initiated (SS/PI and OSI later requested) 25X1A	July 55	Continuing to 1959	Ad hoc working group organized during February 57.
69.1415	Contrib. (geodesy, cartog., gravimetry) NIE		GMIC via 25X1A	March 56		